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Chicago, Illinois 60604

Attention: Jim Hahnenberg

Subject:

Remedial Project Manager

Fred Micke
On-Scene Coordinator

Monthly Progress Report for June 2009

RI/FS and Removal Action

North Bronson Former Facilities Site

Former Scott Fetzer Facility - Operable Unit 3 (OU3)
Bronson, Michigan

Dear Mr. Hahnenberg and Mr. Micke:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a
Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the
Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above-
referenced Site, and on behalf of Scott Fetzer, Haley & Aldrich, Inc. (Haley & Aldrich) is hereby
submitting the monthly progress report for work performed on the RI/FS and Removal Action during
June 2009.

1. Activities Completed During This Reporting Period:

Scott Fetzer submitted the May 2008 monthly progress report to USEPA on June 10, 2009.
Representatives of Scott Fetzer and USEPA performed a site visit on June 15-16, 2009 to speak
with property owners in the vicinity of NBFF OU3 regarding upcoming remedial activities.
Proposed soil sampling was also discussed with property owners immediately adjacent to the
former Annex/CDF, and access agreements were provided for their review and approval.

Scott Fetzer submitted the final Feasibility Study to USEPA on June 19, 2009.

USEPA sent Scott Fetzer a Feasibility Study conditional approval letter on June 24, 2009.

2. Summary of Collected Data:

No data was collected during this reporting period.
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3. Documents Completed and Submitted During this Reporting Period:

Scott Fetzer submitted the final Feasibility Study to USEPA on June 19, 2009.

4. Problems Encountered During this Reporting Period:

Problems were not encountered during this reporting period.

5. Scheduled Activities for the Next Reporting Period:

There are no scheduled activities during the next reporting period. The proposed soil sampling adjacent
to the former Annex/CDF will be performed once all of the access agreements are in place. Scott
Fetzer is currently waiting on one remaining access agreement.

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:

There are no anticipated problems during the next reporting period.

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules.

If you should have any questions or comments regarding this progress report, please do not hesitate to
contact me at your convenience.

Sincerely yours,
HALEY & ALDRICH, INC.

Z - P' "

Eric Pigati, P.G.
Senior Hydrogeologist
Project Coordinator

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq.
Michigan Department of Environmental Quality; Attn: Deborah Larsen
Jones Day; Attn: Stephen Giblin, Esq.
The Scott Fetzer Company; Attn: Patricia Scanlon, Esq.
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